The National Academies of
SCIENCES « ENGINEERING - MEDICINE

Division on Earth and Life Studies
Board on Environmental Studies and Toxicology

September 13, 2021

David Lehmann

Task Order Contracting Officer Representative

U.S. Environmental Protection Agency ORD/CPHEA/HEEAD/IHAB
U.S. EPA 109 T.W. Alexander Dr.

MD: B243-01

RTP, NC 27711

Re: August 2021 Progress Report,
Contract 6§HERC19D0011/68HERC21F0010

Assessing Causality from a Multidisciplinary Evidence Base for National Ambient Air Quality Standards
(National Academies of Sciences, Engineering, and Medicine Consensus Report on Assessing Causality)

Dear Dr. Lehmann:

This progress report for the above mentioned project covers the month of August 2021. Information on
project-related activities and expenditures is provided, as are (1) a table of monthly labor costs,
cumulative labor costs, total monthly expenditures, cumulative total expenditures, and the percentage of
the total potential award spent, and (2) figures showing a comparison of total funds spent and labor costs,
cumulative funds spent by activity (excluding labor), and cumulative hours worked by staff.

Task 1.2 Project Milestone Chart

The National Academies of Sciences, Engineering, and Medicine (National Academies) provided a table
of proposed milestones and deliverables. An updated milestone chart including actual delivery dates to
date is attached to this document.

Task 2. Monthly EPA-NAS Teleconferences and Written Quarterly Progress Report

Monthly calls have been regularly held the 2" Wednesday of the month, with additional calls scheduled
as necessary. Monthly written progress reports and the first two (now three) quarterly reports have thus
far been provided on schedule.

Task 3. Establish Expert Committee

National Academies staff solicited nominations for the ad hoc study committee from a variety of sources
including members of the National Academy of Sciences, the National Academy of Engineering, the
National Academy of Medicine, relevant stakeholder groups within the two collaborating National
Academies divisions, EPA staff, individuals who have served as CASAC members in the last 5 years, and
members of previous relevant National Academies study committees. The approved committee slate is
posted on the National Academies study webpage (https://www.nationalacademies.org/our-
work/assessing-causality-from-a-multidisciplinary-evidence-base-for-national-ambient-air-quality-
standards). The committee slate transitioned from provisional to final following a committee composition
and bias discussion with the members on May 24, 2021.
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Task 4. Consensus Study Report on Causal Frameworks and Convene Expert Committee Meetings
The committee has been convened and held its first two series of open and closed session meetings to
discuss the project scope, hear from EPA experts, hear from those with scientific critiques of the existing
framework for determining causality, and to develop a strategy for information gathering for its report.
The committee’s third series of open and closed sessions is scheduled for September 23-24, 2021. The
committee will, in part, consider scientific critiques of the current framework, from the welfare and public
health perspectives. Additionally, the committee is organizing a series of 1-hour conversations with
experts on a variety of specific topics to get additional needed input. The committee held the first of these
on September 2™ with Dan Greenbaum. The second is scheduled for September 15 with Wim de Vries.

Financial information for August 2021

Cost Category Expendituxes ().

Labor Cost

ODCs Ex. 4 CBI
Overhead

G&A , .

Total 39,580.12 |

The total expenditures since inception (as of August 2021) are $257,032.79.

Sincerely,
Y

Sammantha Magsino
Responsible Staff Officer

cc: Mark Cranley, EPA (CO)
Jorge Rangel, EPA (CLCOR)
Clifford Duke, National Academies/BEST
Laura Llanos, National Academies/BEST
Lavonne Burgess, National Academies/OCFO
Tasha Seabron, National Academies/OCFO
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EPA Assessing Causality for NAAQS
Sponsor Award # 68HERC19D0011/68HERC21F0010
Progress Report, August 1, 2021 thru August 31, 2021
Total Dollars Spent (Thousand)

Ex. 4 CBI

782.65

ED_013283_00000641-00003



Dollars spent

EPA Assessing Causality for NAAQS
Sponsor Award # 68HERC19D0011/686HERC21F0010
Progress Report, August 1, 2021 thru August 31, 2021

Cumulative Euncds Snent hv Task (Exclidino Lahor)

Ex. 4 CBI

TIEver Frnmng CUPYNTY & REPIU ™ FUSTage Bliu— = L BTN ang-= COCE Suppnes TECNNOIUYY ™ MESTY EXPENSEs " SUURS &MU EUTUT FEEs
Delivery Teleconference Charge (non-travel) Periodicals
Task
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=3 Cumulative total cost
E=m Cumulative labor cost

i BUAgEL

Dollars (thousands)

EPA Assessing Causality for NAAQS
Sponsor Award #68HERC19D0011/686HERC21F0010
August 1, 2021 thru August 31, 2021
Comparison of Total Funds Spent and Labor Cost

X.4C

Monthly
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Hours

EPA Assessing Causality for NAAQS
Sponsor Award # 68HERC19D0011/686HERC21F0010
Progress Report, August 1, 2021 - August 31, 2021

B Hours worked this month

Ex. 4 CBI
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Estimated Project Work Plan and Milestone Chart (revised April 15, 2021)?

Activity

Deliverable

Scheduled Delivery D ate

Delivery Date

National Academies
approval of the TO

October 28, 2020

Kick-off Web Conference

Meeting invitation

{actual: October 28, 202)

October 28, 2020

Develop project milestone
chart

Project milestone chart

By December 14, 2020
[Within thirty (30}
business days]

November 13, 2020

15t monthly teleconference
with TOCOR and relevant
EPA staff to review TO
progress

Monthly written progress
report

Teleconference agenda
delivered by email;
progress report sent by
email

November 19, 2020; 9am
Eastern

Progress report sent
November 13

Teleconference:
November 19, 2020

2nd monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

December 9, 2020; 10am
Eastern

December 9, 2020

(second call held
December 22)

Monthly progress
report proved
December 8

3rd monthly
teleconference to review
TO progress

Teleconference agenda
delivered by email

January 13, 2021; 10am
Eastern

January 13, 2021

(second call held
January 27)

Prepare Q1 progress
report detailing progress

for tasks and any deviations

from project milestone
chart

Q1 progress report
delivered to TOCOR

January 28, 2021

Partial progress
report submitted
January 12, 2021 and
appended with end-
of-year financial
information January
29)

Committee approved by
the National Academies of
Sciences, Engineering, and
Medicine

Committee roster made
public via National
Academies website

January 28, 2021

April 14, 2021

4th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

February 10, 2021; 10am
Eastern

February 10, 2021
(follow-up call held
February 24)

Progress report
submitted February 9,
2021

5th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

March 10, 2021; 10am
Eastern

March 11, 2021

Progress report
submitted March 11,
2021
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Preparation of Q2 progress
report detailing progress
for tasks and any deviations
from project milestone
chart

Q2 progress report
delivered to TOCOR

April 28, 2021

April 28,2021

Coordinate 1% committee

Public session agendas,

February/March 2021

April 30 (Closed)

meseting and public briefing materials, written {within 5 business days May 19 {Open)
information gathering list of all meeting after conclusion of May 21 (Open)
sessions (to be held presenters and discussants | meeting) May 24 (Closed)
virtually)® for meetings delivered by

email to TOCOR
6th monthly Teleconference agenda April 14, 2021; 10am April 14, 2021

teleconference to review
TO progress

Monthly written progress
report

delivered by email

Eastern

Progress report
submitted April 13,
2021

7th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

May 12, 2021; 10am
Eastern

May 12, 2021

Progress report
submitted May 12,
2021

8th monthly
teleconference to review
TO progress

Teleconference agenda
delivered by email

June 9, 2021; 10am
Eastern

June 24, 2021
{(rescheduled to
accommodate travel
schedule)

Progress report
submitted June 22,
2021

Coordinate 2nd committee
meeting and public
information gathering
sessions {to be held
virtually or in person,
dependent on evolving
travel situation and
committee needs)

Public session agenda,
briefing materials, written
list of all meeting
presenters and discussants
for meetings delivered by
email to TOCOR

July 2021 {within 5
business days after
conclusion of meeting)

Scheduled for July 19,
20, and 26, 2021

Preparation of Q3 progress
report detailing progress
for tasks and any deviations
from project milestone
chart

Q3 progress report
delivered to TOCOR

July 28, 2021

July 13, 2021

Progress report
submitted July 13,
2021

9th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

July 14, 2021; 10am
Eastern

July 14, 2021
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10th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

August 11, 2021; 10am
Eastern

August 3, 2021

Submitted August 10

Coordinate 3rd committee
meeting and public
information gathering
sessions (to be held
virtually or in person,
dependent on evolving
travel situation and
committee needs)

Public session agenda,
briefing materials, written
list of all meeting
presenters and discussants
for meetings delivered by
email to TOCOR

September 2021 {(within 5
business days after
conclusion of meeting)

Scheduled for
September 23 and 24,
2021

11th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

September 14, 2021;
Noon Eastern

Progress report
submitted September
13

Preparation of Q4 progress
report detailing progress
for tasks and any deviations
from project milestone
chart

Q4 progress report
delivered to TOCOR

October 28, 2021

12th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

October 13, 2021; 10am
Eastern

Coordinate 4th committee
meeting to be held entirely
in closed session and
virtually or in person,
dependent on evolving
travel situation and
commiittee needs.

N/A

November 2021

Scheduled for
November 18-19,
2021

13th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

November 10, 2021;
10am Eastern

14th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

December 8, 2021; 10am
Eastern
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15th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

January 12, 2022; 10am
Eastern

Preparation of Q5 progress
report detailing progress
for tasks and any deviations
from project milestone
chart

Q5 progress report
delivered to TOCOR

January 28, 2022

16th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

February 9, 2022; 10am
Eastern

Committee’s consensus
report enters National
Academies review process

N/&

February 15, 2022

17th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

March 9, 2022; 10am
Eastern

18th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

April 12, 2022; 10am
Eastern

Preparation of Q6,
progress report detailing
progress for tasks and any
deviations from project
milestone chart

Q6 progress report
delivered to TOCOR

April 28, 2022

19th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

May 9, 2022; 10am
Eastern

Develop dissemination plan
including sponsor/public
briefings and any derivative
products agreed upon with
the sponsor

Schedule sponsor and
public briefings and release
of any agreed upon
derivative products

May 2022

Preparation of a
prepublication version of
the committee’s consensus
report to be delivered to

Notification via email of the
public website where the
PDE of the prepublication
may be downloaded,

lune 1, 2022
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the TOCOR in PDF form and
posted on The National
Academies Press website

20th monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

June 9, 2022; 10am
Eastern

21st monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

July 14, 2022; 10am
Eastern

Preparation of Q7 progress
report detailing progress
for tasks and any deviations
from project milestone
chart

Q7 progress report
delivered to TOCOR

July 28, 2022

22nd monthly
teleconference to review
TO progress

Monthly written progress
report

Teleconference agenda
delivered by email

August 14, 2022; 10am
Eastern

quarterly report

delivered to TOCOR

Adobe PDEs of the final Instructions for August 31, 2022
report will be prepared and | downloading PDFEs and 100

posted on The National hardcopies of the final

Academies Press website consensus study report

and hardcopies will be

made available to the

TOCOR

Preparation of final Final quarterly report August 31, 2022

@ Dates are based on the performance period indicated in the task order agreement. Meeting dates will be set by
the committee, in consultation with sponsor. Meeting dates are estimated and will based on the availability of

committee members.

bVirtual meetings may consist of multiple blocks of web conferences held over subsequent days.
“Highlighted dates to be determined by committee or with TOCOR.
Blue shading: committee processes

No shading: Administrative processes
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